# Sprint Information

- **Project Name:** Lab Equipment Knowledge Hub
- **Customer Name:** Zeth Danielsson
- **Sprint Number:** 1
- **Start Date:** September 16
- **End Date:** September 25
- **Sprint Demo Date and Time:** September 23, 15:00
- **Sprint Goal:** All users can log in and view created items. Elevated users can create new users and create new items.

# Backlog

| ID | Title | Estimate | How to Demo | Notes |
|---|---|---|---|---|
| 2 | [Feature] Log In #2 | 10 | Type default credentials into the fields and submit. | Page will redirect after login. |
| 12 | [Story] Login Form #12 | 4 | | |
| 13 | [Task] Create login page #13 | | | |
| 14 | [Task] Add email and password fields #14 | | | |
| 15 | [Story] Authentication #15 | 4 | | |
| 16 | [Task] Receive login form submission #16 | | | |
| 17 | [Task] Validate the login info #17 | | | |
| 18 | [Task] Verify password #18 | | | |
| 19 | [Task] Create session #19 | | | |
| 1 | [Story] Default account #1 | 2 | | |
| 20 | [Task] Database table for users #20 | | | |
| 21 | [Task] Add the default maintenance account #21 | | | |
| 3 | [Feature] Create account #3 | 6 | When logged in, create a new user. | Account is saved and you can login with it. |
| 22 | [Story] Create add user form #22 | 3 | | |
| 23 | [Task] Add create user page #23 | | | |
| 24 | [Task] Add fields #24 | | | |
| 25 | [Story] Save user to database #25 | 3 | | |
| 26 | [Task] Validate the data #26 | | | |
| 27 | [Task] Add the data to the database. #27 | | | |
| 4 | [Feature] Create Items #4 | 8 | No demo until after #5. | #4 and #5 aren't related, but you can view the created item after #5. |
| 28 | [Story] Create Item Form #28 | 5 | | |
| 29 | [Task] Create page #29 | | | |
| 30 | [Task] Create form #30 | | | |
| 31 | [Story] Handle Submit #31 | 3 | | |
| 32 | [Task] Save the picture #32 | | | |
| 33 | [Task] Create database table #33 | | | |
| 34 | [Task] Save the item data #34 | | | |
| 5 | [Feature] View Items #5 | 8 | Create a new item, see that it looks right when viewing it. | |
| 35 | [Story] Item page #35 | 8 | | |
| 36 | [Task] Create route #36 | | | |
| 37 | [Task] Fetch data from backend. #37 | | | |
| 38 | [Task] Create item list. #38 | | | |
| 39 | [Task] Single item view #39 | | | |

All in all 32 hours. You can find this view as a tab in my project board. Please note that even though some estimates might seem high, some implied groundwork and scaffolding are included in the estimates. I think it is still in the same vein as "ideal hours" though.